

Status of Working Plans

SL No	District	Forest Division		Working plan period	Remarks
1	Darjeeling	Darjeeling Sub Division	12 th	1997-98 to 2017-18	Field survey is complete, Writing is under process. Stock map preparations under way
		Kalimpong Sub Division	9 th	1997-98 to 2017-18	Draft is Complete, standing consultative committee has recommended few changes and corrections are incorporated and will be placed before SCC.
		Kurseong Sub Division	6 th	1997-98 to 2017-18	Draft is Complete, standing consultative committee has recommended few changes and corrections are incorporated and will be placed before SCC
2	Jalpaiguri	Jalpaiguri	10th	2016-17 to 2026-27	Approved vide no 9(31)15/2019-FCE 23 March 2021
		Baikunthpur	4 th	2010-11 to 2019-20	Field survey is complete, Writing is under process. Stock map preparations under way
3	24 Parganas South	24- Parganas, South	3 nd	2014-15-2023-24	Approved vide 9 (31)10/2013-FCE, dt. 09.03.2018
4	Purba Medinipur	Purba Medinipur	1st	2014-15 to 2023-24	Approved vide 9(31)/11/2014-FCE dated 26th July 2019
5	Paschim Medinipur	Midnapore	3 rd	2014-15 to 2023 to 2024	Approved vide 13-FCWP/WB-MDPR (W), dt. 14.08.2014
		Kharagpur SF			
		Rupnarayan (P&S)			
6	Jhargram	Jhargram	3rd	2014-15 to 2023 to 2024	Approved vide 13-FCWP/WB-MDPR (W), dt. 14.08.2014
7	Bankura	Bankura (N)	2 nd	2012-13 to 2021-22	Approved vide 13-FCWP/WB-BANK , dt. 12.07.2013 Inner Detail survey, Growing stock enumeration is going on for preparation of new working Plan
		Bankura (S)			
		Panchet			

8	Purulia	Purulia	2 nd	2014-15 to 2023-24	Approved vide 9(31) 14/2018-FCE dtd 07/06/2019.	
		Kangsabati SC-I				
		Kangsabati SC-II				
9	Birbhum	Birbhum	2 nd	2013-14 to 2022-23	Approved vide 13- FCWP-WB-BVM dtd 12.07.2013	
10	Burdwan	Burdwan	2 nd	2010-11 to 2019-20 (Expired)	Draft Working plan is ready for scrutiny by Standing Consultative Committee	
		Durgapur				
	Howrah (Included in WP of Burdwan)	Arambagh Range of Howrah SF	2 nd	2010-11 to 2019-20(expired)		
11	Nadia & Murshidabad	Nadia Murshidabad	2 nd	2013-14 to 2022-23	Approved	
12	Malda	Malda	2 nd	2020-21 to 2029-30	Field survey is being done, Enumeration and Growing stock estimation process is going on.	
13	Uttar and Dakshin Dinajpur	Raiganj	2 nd	2022-23 to 2031-32	Field survey is being done, Enumeration and Growing stock estimation process is going on.	
14	Coochbehar	Coochbehar SF	1 st	2014-15 to 2023-24	Approved vide 9(31) 12/2014-FCE dtd 28.10.2016	
15	Jaldapara Wl division		6 th	2020 -2030	Field survey is complete, Writing is under process. Stock map preparations under way	
	Total approved by GOI					10
	Under Consideration/sent to GOI for approval(Finalization)					
	Revision/Under preperation					7